COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 18/ 2018

ESTI MATE SUMVARY 16:18: 04
CONTI D: C22360 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 22360- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 158.0 DAYS TIME ALLOW 8/20/2018 FI XED COVPLETI ON DAl
I-70 F-10-L EAGLE RIVER BR NEAR EDWARDS PERCENT TIME: 100. 00 ORI G TI ME ALLOW 8/10/2018 FI XED COVPLETI ON DAl

PROJECT NO FBRO702- 382
I-70 F-10-L EAGLE RIVER BR NEAR EDWARDS

NAME OF ROAD:
PRQIECT COUNTI ES: EAGLE

CONTRACTOR:
LAVWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 09/ 18/ 2018 DATE TI ME STARTED 03/16/2018
9002 N. MOORE RD. DATE LET 02/ 01/ 2018 DATE WORK BEGAN 03/16/ 2018
DATE AWARDED 02/ 09/ 2018 DATE TI ME SToPPeD 08/20/2018
DATE CONTRACT EXECUTED 03/01/2018 DATE ACCEPTED 08/ 20/ 2018
LI TTLETON CO 80125  (303)791-5642 DATE NOTI CE TO PROCEED 03/ 16/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,369, 982. 48 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $  2,587,000.00 NON-PARTI Cl PATI NG 2,365, 734. 29 677, 598. 13
PERCENT COMPLETE: 99. 82% TOTAL EARNI NGS 2,365, 734. 29 677,598. 13
FUNDS AVAI LABLE: $ 4,248.19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,365, 734. 29 677, 598. 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 38, 805. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,326, 929. 29 677, 598. 13
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,326, 929. 29 677, 598. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 6 77;,7555.715 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBRO702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 463. 35000 1. 000 5, 463. 35
0010 202-00024 Renoval of Enbankment Protector Type 5 3. 000 3. 000
EACH 0. 000 0. 00
239. 80000 3.000 719. 40
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 5, 646. 000 2,131. 000
Sy 3,515. 000 20, 597. 90
5. 86000 5, 646. 000 33, 085. 56
0020 202-00248 Renoval of Runble Strips 2,949. 000 2,949. 000
LF 0. 000 0. 00
0. 40000 2, 949. 000 1,179.60
0025 202-00250 Renoval of Pavement Marking 7, 785. 000 2,892. 000
SF 4, 893. 000 5,871. 60
1. 20000 7,785.000 9, 342. 00
0030 202-01130 Renoval of Guardrail Type 3 178. 000 178. 000
LF 0. 000 0. 00
10. 07000 178. 000 1,792. 46
0035 202-01140 Renoval of Guardrail Type 4 488. 000 488. 000
LF 0. 000 0. 00
4. 36000 488. 000 2,127.68
0040 203- 00060 Enmbanknent Material (Conplete In Place) 1, 167. 000 1,167. 000
cY 0. 000 0. 00
52. 86000 1,167. 000 61, 687. 62
0045 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
128. 35000 0. 000 0. 00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
115. 48000 0. 000 0.00
0055 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00

159. 94000 0. 000 0. 00



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
81. 75000 0. 000 0. 00
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
288. 85000 0. 000 0.00
0070 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
53. 43000 0. 000 0. 00
0075 206-00200 Structure Backfill (O ass 2) 45. 000 0. 000
cY 45. 000 392. 40
8. 72000 45. 000 392. 40
0080 206- 00510 Filter Material (Class A) 3. 000 0. 000
cY 3.000 81.75
27. 25000 3. 000 81.75
0085 207-00205 Topsoi | 532. 000 0. 000
cY 532. 000 20, 950. 16
39. 38000 532. 000 20, 950. 16
0090 208-00002 Erosi on Log Type 1 (12 Inch) 763. 000 763. 000
LF 0. 000 0. 00
3. 81000 763. 000 2,907.03
0095 208- 00035 Aggr egat e Bag 358. 000 358. 000
LF 0. 000 0. 00
11. 52000 358. 000 4,124.16
0100 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 520. 20000 2.000 3, 040. 40
0105 208- 00060 Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
22.22000 0. 000 0.00
0110 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00

2, 658.19000 0. 000 0. 00



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 5. 000 5. 000
HOUR 0. 000 0. 00
111. 61000 5. 000 558. 05
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
105. 01000 0. 000 0.00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 32. 000 5. 000
HOUR 27.000 4,414.77
163. 51000 32. 000 5,232.32
0130 208-00207 Erosion Control Managenent 23. 000 18. 000
DAY 5. 000 1,028. 50
205. 70000 23.000 4,731.10
0135 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 5. 000 1,361. 45
272.29000 5. 000 1, 361. 45
0140 210-01000 Reset Fence 105. 000 0. 000
LF 105. 000 2,401. 35
22.87000 105. 000 2,401.35
0145 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 1.000 1,083.70
1, 083. 70000 1. 000 1,083.70
0150 212- 00009 Seedi ng (Tenporary) 0. 200 0. 200
ACRE 0. 000 0.00
326. 75000 0. 200 65. 35
0155 212-00032  Soil Conditioning 1. 000 0. 000
ACRE 1.000 5,320.51
5, 320. 51000 1. 000 5,320.51
0160 213-00012 Spray-on Mil ch Bl anket 1. 200 0. 200
ACRE 1.000 4,231.36
4, 231. 36000 1. 200 5,077.63
0165 217-00020  Herbicide Treat nment 0. 000 0. 000
HOUR 0. 000 0. 00

129. 61000 0. 000 0. 00



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240-00000 W Idlife Biologist 100. 000 84.000
HOUR 16. 000 1,829.76
114. 36000 100. 000 11, 436. 00
0175 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
89. 12000 0. 000 0.00
0180 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0.00
10. 00000 0. 000 0. 00
0185 250-00010 Environnental Health and Safety Managenent 1. 000 1.000
LS 0. 000 0. 00
3, 366. 57000 1.000 3, 366.57
0190 250-00050 Moni tori ng Techni ci an 12. 000 12. 000
HOUR 0. 000 0. 00
97. 26000 12. 000 1,167.12
0195 250-00110 Heal th and Safety Officer 12. 000 12. 000
HOUR 0. 000 0. 00
119. 81000 12. 000 1,437.72
0200 250-00120 Material Sanpling and Delivery 2.000 2.000
EACH 0. 000 0.00
76. 24000 2.000 152. 48
0205 403-00720 Hot M x Asphalt (Patching) (Asphalt) 64. 000 64. 000
TON 0. 000 0. 00
190. 60000 64. 000 12,198. 40
0210 403-34801 Hot M x Asphalt (G ading SX) (100) 447.220 258. 460
TON 188. 760 25, 699. 67
136. 15000 447.220 60, 889. 00
0215 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 22.670 13.100
TON 9.570 4,169. 27
435. 66000 22.670 9,876. 41
0220 411-10255 Emul sified Asphalt (Slow Setting) 175. 000 25. 000
GAL 150. 000 817. 50

5. 45000 175. 000 953. 75



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-00000 Riprap 5. 000 0. 000
Ccy 5. 000 844. 90
168. 98000 5. 000 844. 90
0230 507-00100 Concrete Slope and Ditch Paving (Reinforced) 6. 000 0. 000
cY 6. 000 3,529. 32
588. 22000 6. 000 3,529. 32
0235 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 100. 000 100. 000
LF 0. 000 0. 00
34.42000 100. 000 3,442.00
0240 606-00710 Quardrail Type 7 (Style CA) 385. 000 0. 000
LF 385. 000 34, 854. 05
90. 53000 385. 000 34, 854. 05
0245 606- 00740 Guardrail Type 7 (Style CE) 95. 000 0. 000
LF 95. 000 17,637.70
185. 66000 95. 000 17,637.70
0250 606-01370 Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
3, 696. 97000 2.000 7,393.94
0255 606-01380 Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
2,110. 86000 2.000 4,221.72
0260 609-60011 Curb Type 6 (Section M 67.000 0. 000
LF 67.000 1,583.21
23. 63000 67.000 1,583.21
0265 612-00001 Del i neator (Type I) 3. 000 0. 000
EACH 3. 000 68. 61
22.87000 3. 000 68. 61
0270 612-00003 Del i neator (Type I11) 3. 000 0. 000
EACH 3. 000 81. 69
27. 23000 3. 000 81. 69
0275 612-00022  Delineator (Type Il) (Barrier) 10. 000 0. 000
EACH 10. 000 217.80

21.78000 10. 000 217. 80



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01503  Steel Sign Support (2-1nch Round)(Post and Socket) 5. 000 0. 000
EACH 5.000 1,361. 45
272.29000 5. 000 1, 361. 45
0285 614-80385 Runbl e Strip 4,316. 000 0. 000
LF 4,316. 000 12,171.12
2.82000 4,316. 000 12,171.12
0290 615- 00050 Embanknent Protector Type 5 1. 000 0. 000
EACH 1. 000 1,055. 34
1, 055. 34000 1. 000 1, 055. 34
0295 621-00450  Detour Pavenent 1, 324. 000 1, 324. 000
SY 0. 000 0. 00
78. 10000 1, 324. 000 103, 404. 40
0300 624-20300 Det our Drainage Pipe (O ass 0) 425. 000 425. 000
LF 0. 000 0. 00
45.10000 425. 000 19, 167. 50
0305 625-00000 Construction Surveying 1. 000 0. 600
LS 0. 400 8,713.23
21, 783. 07000 1.000 21, 783.07
0310 626- 00000 Mobi I'i zati on 1. 000 0.989
LS 0.011 2,613. 47
237, 588. 00000 1. 000 237,588. 00
0315 626-01103 Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 200 1, 089. 15
5, 445. 76000 1. 000 5,445.76
0320 627-00008 Modi fi ed Epoxy Pavement Marking 53. 000 0. 000
GAL 53. 000 7,793.12
147. 04000 53. 000 7,793.12
0325 627-00013 Paverment Marking Paint (H gh Build) 169. 000 169. 000
GAL 0. 000 0. 00
59. 91000 169. 000 10,124.79
0330 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 758. 000 0. 000
SF 758. 000 13, 211.94

17. 43000 758. 000 13,211.94



CONTI D

CAT NO0200

0335 630- 00000

0340 630-00003

0345 630- 00007

0350 630-00012

0355 630-80001

0360 630-80335

0365 630-80341

0370 630-80342

0375 630-80343

0380 630-80348

0385 630-80350

ROADWAY

C22360
22360- Bl D
FBR0702- 382
| TEM
DESCRI PTI ON
Fl aggi ng

Uni formed Traffic Control

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size C

Construction Information Sign

Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

582. 000

HOUR
28. 32000
19. 000

HOUR
76. 24000
26. 000

DAY
707. 95000
119. 000
DAY

1, 072. 81000
22.000

EACH
544. 57000
6. 000

EACH
326. 75000
4. 000

EACH
103. 47000
52. 000

EACH
103. 47000
27.000

EACH
103. 47000
4. 000

EACH
217. 83000
0. 000

EACH

54. 46000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

468. 000
114. 000
582. 000

19. 000
0. 000
19. 000

22.000
4.000
26. 000

93. 000
26. 000
119. 000

11. 000
11. 000
22.000

1.500
1.500
3. 000

2.000
2.000
4.000

26. 000
26. 000
52. 000

13. 500
13. 500
27.000

2.000
2.000
4.000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 09/ 18/ 2018

3,228

2, 831.

27,893

5,990

490.

206

2,690

1,396

435.

48

.00

80

06

27

13

22

85

.00

16:18: 04

AMOUNT

16, 482

1,448

18, 406

127, 664

11, 980

980.

413

5,380

2,793

871.

24

56

70

39

54

25

88

44

69

32

.00



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80355 Portabl e Message Sign Panel 2.000 1.000
EACH 1.000 4,901. 19
4,901. 19000 2.000 9, 802. 38
0395 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
yPe) EACH 1. 000 3,812.03
3, 812. 03000 2.000 7,624.06
0400 630-80360  Drum Channel i zi ng Device 77.000 38. 500
EACH 38. 500 2,096. 71
54. 46000 77.000 4,193. 42
0405 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 36. 000 18. 000
EACH 18. 000 980. 28
54. 46000 36. 000 1, 960. 56
0410 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 12. 000 6. 000
EACH 6. 000 326. 76
54. 46000 12. 000 653. 52
0415 630- 80367 Portable Traffic Speed Mnitor 2.000 1. 000
EACH 1. 000 3,812.03
3, 812. 03000 2.000 7,624.06
0420 630-80370  Concrete Barrier (Temporary) 4, 404. 000 2, 202. 000
LF 2,202. 000 57,670. 38
26. 19000 4,404. 000 115, 340. 76
0425 630-80378 G are Screen (Tenporary) 3, 036. 000 1, 518. 000
LF 1, 518. 000 16, 485. 48
10. 86000 3, 036. 000 32,970. 96
0430 630-80380 Traffic Cone 300. 000 50. 000
EACH 50. 000 817. 00
16. 34000 100. 000 1, 634. 00
0435 630- 80440 Portable Runble Strips (Tenporary) 24.000 12. 000
EACH 12. 000 9, 148. 80
762.40000 24.000 18, 297. 60
0440 630-85010 I mpact Attenuator (Tenporary) 3. 000 1.500
EACH 1.500 3, 430. 82

2,287.21000 3. 000 6, 861. 63



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Tenporary)
EACH 1. 000 28,317.98
28, 317. 98000 2.000 56, 635. 96
0450 632-00000 Ni ght Work Lighting 1. 000 0. 800
LS 0. 200 5,342.95
26, 714. 74000 1. 000 26,714. 74
0455 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0465 700-70012 F/ A Asphalt Pavenent Incentive 3, 500. 000 0. 000
FA 3, 500. 000 3, 500. 00
1. 00000 3, 500. 000 3, 500. 00
0470 700-70014 F/ A Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,582. 360 2,062. 050
FA 520. 310 520. 31
1. 00000 2,582. 360 2,582. 36
0480 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70587 F/ A Hazardous Waste Disposal Force Account Waste 0. 000 0. 000
Di sposal
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0700 900-00014  Added Item (Lunp Sun)/ Pollution Liability Insurance 1. 000 1. 000
LS 0. 000 0. 00

8, 240. 00000 1. 000 8, 240. 00



CONTI D: C22360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 900- 00006 Added Item (Dollar)/ lien by TS& LLC -7,467.780 0. 000
DOL -7,467.780 -7,467.78
1. 00000 -7,467.780 -7,467.78

CAT 0200 CURRENT AMT $ 1, 270,522.408%$ 385,936.10% 1, 266, 274. 15
CAT NO0300 F-10-L

0490 202-00026 Renoval of Slope and Ditch Paving 51. 000 51. 000
SY 0. 000 0. 00
41. 43000 51. 000 2,112.93
0495 202-00155 Renoval of Wall 66. 000 66. 000
LF 0. 000 0.00
36. 54000 66. 000 2,411.64
0500 202-00246 Renoval of Asphalt Mat (Planing) (Special) 3, 058. 000 3, 058. 000
5% 0. 000 0. 00
24. 96000 3, 058. 000 76, 327. 68
0505 202-00425 Renoval of Bridge Railing 1, 465. 000 1, 465. 000
LF 0. 000 0.00
60. 09000 1, 465. 000 88, 031. 85
0510 202-00453 Renoval of Portions of Present Structure (C ass 2) 10. 000 10. 000
5% 0. 000 0. 00
278. 78000 10. 000 2,787.80
0515 202-00460 Renoval of Portions of Present Structure (Class 3) 42. 000 42. 000
SY 0. 000 0.00
325. 59000 42.000 13,674.78
0520 202- 00504 Renoval of Expansion Device 118. 000 118. 000
LF 0. 000 0. 00
54. 67000 118. 000 6, 451. 06
0525 202-01000 Renoval of Fence 400. 000 400. 000
LF 0. 000 0.00
20. 15000 400. 000 8, 060. 00
0530 202-05100 Sandbl asti ng Rei nforcing Steel 45. 000 45. 000
5% 0. 000 0. 00

11. 44000 45. 000 514. 80
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PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-L

0535 202-05300 Renoval and Di sposal of Paint 1. 000 1.000
LS 0. 000 0. 00
489. 27000 1. 000 489. 27
0540 206-00000 Structure Excavation 127. 000 60. 000
cY 67.000 6,017.94
89. 82000 127.000 11, 407. 14
0545 206- 00065 Structure Backfill (FlowFill) 19. 000 12. 700
cy 6. 300 1,293.83
205. 37000 19. 000 3,902.03
0550 206-00200 Structure Backfill (dass 2) 18. 000 0. 000
cY 18. 000 156. 96
8. 72000 18. 000 156. 96
0555 250-00220 Hazar dous Waste Di sposal 1. 000 1. 000
cy 0. 000 0. 00
255. 95000 1. 000 255. 95
0560 403-34801 Hot M x Asphalt (G ading SX) (100) 563. 080 563. 080
TON 0. 000 0. 00
136. 15000 563. 080 76, 663. 34
0565 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 28. 550 28.550
TON 0. 000 0. 00
435. 66000 28. 550 12, 438. 09
0570 411-10255 Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
5. 45000 0. 000 0.00
0575 501-00200 Steel Sheet Piling (Type I1I) 563. 000 563. 000
SF 0. 000 0. 00
25.17000 563. 000 14,170.71
0580 507-00100 Concrete Slope and Ditch Paving (Reinforced) 44.000 0. 000
cY 44.000 25, 881. 68
588. 22000 44.000 25, 881. 68
0585 509-08201 Retrofit/Repair Type | 3. 000 3. 000
EACH 0. 000 0. 00

1, 413. 82000 3. 000 4,241. 46
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PCN: 22360-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: FBR0702- 382 ESTI MATE NO 0005 16: 18: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-L

0590 509-08202 Retrofit/Repair Type Il 0. 000 0. 000
EACH 0. 000 0. 00
884. 97000 0. 000 0. 00
0595 509-08203 Retrofit/Repair Type |11 1. 000 1. 000
EACH 0. 000 0. 00
2,920. 21000 1.000 2,920.21
0600 509-90000 Pai nt Existing Structure(S) 1. 000 1. 000
LS 0. 000 0. 00
6, 349. 46000 1. 000 6, 349. 46
0605 509-90003 Paint Structural Steel 1. 000 0. 000
LS 1. 000 3, 865. 88
3, 865. 88000 1.000 3, 865. 88
0610 515-00120  \Waterproofing (Menbrane) 3,112. 000 3,112. 000
Sy 0. 000 0. 00
17. 54000 3,112. 000 54, 584. 48
0615 515-00400 Concrete Seal er 585. 000 278. 000
sY 307. 000 4,328.70
14. 10000 585. 000 8, 248.50
0620 518-01004 Bri dge Expansion Device (0-4 Inch) 118. 000 118. 000
LF 0. 000 0. 00
324. 13000 118. 000 38, 247. 34
0625 518-02030 Pol yester Concrete End Dam 177. 000 177.000
CF 0. 000 0. 00
140. 37000 177.000 24, 845. 49
0630 518-03000 Sawi ng and Seal i ng Bridge Joint 118. 000 118. 000
LF 0. 000 0. 00
14. 84000 118. 000 1,751.12
0635 601-03040 Concrete Class D (Bridge) 14.300 11.500
cY 2.800 5,468. 12
1, 952. 90000 14.300 27,926. 47
0640 601-06102 Concrete (Patching) 252. 700 252.700
CF 0. 000 0. 00

83. 38000 252.700 21, 070. 13



CONTI D

CAT NO0300

0645

0650

0655

0660

0665

0670

0675

0680

0705

0710

601- 51005

602- 00000

602- 00020

606-11032

607- 53005

607-53161

613- 00200

613- 07023

202- 00495

304- 06007

C22360
22360-BID
FBRO702- 382
| TEM
DESCRI PTI ON

F-10-L

Gal vani ¢ Anodes

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

Bri dge Rail

Type 10M ( Speci al )

Fence Chain Link (Special)

Fence Chain Link (Special) (60 Inch)

Condui t

2 Inch Electrical

Pul | Box (24"x36"x24")

Rem Por t

Present Str CMO 003

ABC (CL 6) CMD 003

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
90. 000
EACH
28. 38000
12, 599. 000
LB
1. 95000
0. 000
LB
2.12000
1, 465. 000
LF
243. 88000
120. 000
LF
283. 18000
210. 000
LF
147. 04000
1, 600. 000
LF
6. 54000
4. 000
EACH
1, 960. 48000
1. 000
LS
15, 798. 84000
49. 000
cy

67. 45000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

90. 000
0. 000
90. 000

12, 599. 000
0. 000
12, 599. 000

0. 000
0. 000
0. 000

733. 000
732.000
1, 465. 000

0. 000
120. 000
120. 000

0. 000
210. 000
210. 000

1, 406. 000
194. 000
1, 600. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

49. 000
0. 000
49. 000

Page 14

ESTI MATE RUN 09/ 18/ 2018

178, 520

33, 981.

30, 878

1,268

.00

.00

.00

16

60

40

76

.00

.00

.00

16:18: 04

AMOUNT

2,554

24,568

357, 284

33, 981.

30, 878

10, 464

7, 841.

15, 798

3, 305

20

05

.00

20

60

40

00

92

84

05



CONTI D:

COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 15
ESTI MATE RUN 09/ 18/ 2018

CAT NO0300

0715 601-03040

CAT NO0400

0685 620- 00005

0690 620-00012

0695 620-00020

C22360
22360-BID
FBRO702- 382
| TEM
DESCRI PTI ON
F-10-L

Conc CL D (Bridge) CMO 003

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
50. 000
cy
827. 71000
CAT 0300  CURRENT AMT $
1. 000
EACH
16, 023. 04000
1. 000
EACH
14, 388. 03000
1. 000
EACH
1, 199. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

16: 18: 04
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
50. 000
0. 000 0. 00
50. 000 41, 385. 50

1,067,850.01% 291,662.03$% 1,067, 850.01
1. 000
0. 000 0.00
1. 000 16, 023. 04
1. 000
0. 000 0.00
1. 000 14, 388. 03
1. 000
0. 000 0.00
1. 000 1,199. 00
31,610.07 $ 0.00% 31, 610. 07

2,369,982.48 $ 677,598.13$ 2, 365, 734.



